
SN Tender No. Item/Nature of work
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Date of 

Publication 

of NIT.
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Bidding
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of tender

No.of 

Tenders 
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Tenderer 
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Contract No.& Date. Name of Contractor
Value of contract 

Euro/US$/ Rs.

Scheduled Date 

of completion of 

Supplies.

1 2 3 4 5 6 7 8 9 10 11 12 13 14

1
Rate Contract

(Tender 066)

Supply of SDH STM-64/16/4 equipment and interface cards 

against Corrigendum no-II dated 22.10.08

& Corrigendum no.III dated 01.01.09

Negotiation NA NA NA NA M/s WRI,China NA NA
PO no 1305090237 

dated 14.05.09
M/s WRI,China US$ 3716.5 09.07.09

2
Rate Contract

(Tender 094)

Supply of SDH STM-16/64 and Interface cards  against 

Corrigendum no-I to RC dated 16.01.09
Negotiation NA NA NA 1

M/s Alcatel-

Lucent Italia,

Italy

NA Yes

2nd  Sub-PO no. 

1305090238 dated 

02.07.2009 

M/s Alcatel-Lucent 

Italia,

Italy

Euro 238892.3/-

27.08.09 and 

extended upto 

30.09.09 with 

LD

3
Rate Contract

(Tender 094)

Supply, Installation and Testing and Commissioning of STM-

16/4 SDH ADMs & other assoicated equipment against 

revised RC dated 06.05.09

-do- NA NA NA 1
M/s Alcatel-

Lucent India 
NA Yes

1st sub PO for Supply 

dated 10.07.09

M/s Alcatel-Lucent 

India 
Rs.50,18,337/- 04.09.09

4 -do-

Supply, Installation and Testing and Commissioning of STM-

16/4 SDH ADMs & other assoicated equipment against 

revised RC dated 06.05.09

-do- NA NA NA 1
M/s Alcatel-

Lucent India 
NA Yes

1st sub PO for Services 

dated 10.07.09

M/s Alcatel-Lucent 

India 
Rs.25,55,946 04.09.09

5
Rate Contract

(Tender 072)

Supply of SDH STM-16 equipment and interface cards 

against Corrigendum no-I to RC dated 31.07.09

& Corrigendum no.II to RC dated 19.08.09

-do- NA NA NA 1

M/s Tejas 

Networks

New Delhi

NA Yes
PO no 1308090248 

dated 09.09.09

M/s Tejas Networks

New Delhi
Rs. 5,12,09,176/- 09.11.09

6 -do- -do- -do- NA NA NA 1 -do- NA Yes
PO no 1309090252 

dated 18.09.09
-do- Rs. 60,17,855/- 18.11.09

7 -do- -do- -do- NA NA NA 1 -do- NA Yes
PO no 1309090253 

dated 24.09.09
-do- Rs. 1,59,98,855/- 24.11.09

8 -do- -do- -do- NA NA NA 1 -do- NA Yes
PO no. 1310090259 

dated 06.11.09
-do- Rs.9597851/- 06.01.10

9 -do- -do- -do- NA NA NA 1 -do- NA Yes
PO no. 1311090260 

dated 10.11.09
-do- Rs. 510359/- 10.01.10

10 -do- -do- -do- NA NA NA 1 -do- NA Yes
PO No.1311090261 

dated 25.11.09
-do- Rs. 10563057/- 24.01.10

11 -do- -do- -do- NA NA NA 1 -do- NA Yes
PO No.1311090266 

dated 30.12.09
-do- Rs. 2443152/- NA

12 -do- -do- -do- NA NA NA 1 -do- NA Yes
PO No.1312090269 

dated 30.12.09
-do- Rs.13893072/- 01.03.10

13 -do- -do- -do- NA NA NA 1 -do- NA Yes
PO No.1301100274 

dated 12.01.10
-do- Rs.2871666/- 13.03.10

14 -do- -do- -do- NA NA NA 1 -do- NA Yes
PO No.1302100276 

dated 26.02.10
-do- Rs.6833605/- 27.04.10

15 -do- -do- -do- NA NA NA 1 -do- NA Yes
PO No.1302100278 

dated 26.02.10
-do- Rs.5010262/- 27.04.10

16 -do- -do- -do- NA NA NA 1 -do- NA Yes
PO No.1303100279 

dated 19.03.10
-do- Rs.2071410/- 18.05.10

17 -do- -do- -do- NA NA NA 1 -do- NA Yes
PO No.1303100280 

dated 19.03.10
-do- Rs.4533659/- 18.05.10

18 -do- -do- -do- NA NA NA 2 -do- NA Yes
PO No.1305100287 

dated 10.06.10
-do- Rs.1,54,70,151/- 09.08.10

19 -do- -do- -do- NA NA NA 4 -do- NA Yes
PO No.1304100285 

dated 02.07.10
-do- Rs.24,60,185 01.09.10

Consolidated Statement Showing the Supply/works Contracts Value > 20 Lakhs From 01.04.2009 to 30.06.2010 related to POM.


